

ในการจัดซื้อจัดจ้างของราชการย่อมต้องเกิดปัญหาบ้างในบางส่วน เนื่องจากปัจจัยที่คาดไม่ถึงจากสิ่งรอบข้าง จึงทำให้เกิดการทิ้งงานของผู้รับเหมาต่อส่วนราชการขึ้น ดังนั้นงานวิจัยนี้จึงได้ศึกษาถึงสาเหตุที่ทำให้ผู้รับเหมาเกิดการทิ้งงาน และความถี่ของแต่ละสาเหตุของการทิ้งงาน โดยได้ทำการเก็บรวบรวมข้อมูลจากบันทึกรายงานการประชุมของคณะอนุกรรมการกลั่นกรองการพิจารณาผู้ทำงานตั้งแต่เดือนมกราคม 2548 ถึงเดือนธันวาคม 2549 ซึ่งจากการวิเคราะห์เอกสารพบว่า มีโครงการก่อสร้างของรัฐที่ถูกผู้รับเหมาทิ้งงานจำนวน 94 โครงการ โดยมีโครงการที่ผู้รับเหมาเข้าชี้แจงถึงสาเหตุการทิ้งงานจำนวน 67 โครงการ และทางผู้ทำวิจัยได้ทำการสัมภาษณ์เชิงลึกกับผู้รับเหมาที่ทิ้งงานจำนวน 24 ราย เพื่อพิจารณาถึงความสอดคล้องของข้อมูลจากทั้ง 2 แหล่งพบว่าข้อมูลมีความสอดคล้องกัน โดยมีสาเหตุการทิ้งงาน 3 อันดับแรกคือ ผู้รับเหมาขาดสภาพคล่องทางการเงิน, ราคาวัสดุอุปกรณ์ หรือน้ำมันมีการขึ้นราคา และผู้รับเหมาดำเนินงานในโครงการก่อสร้างหลายโครงการทำให้หมุนเวียนเงินไม่ทัน ซึ่งการศึกษานี้ได้เสนอแนะแนวทางป้องกันหรือแก้ไขการทิ้งงานของผู้รับเหมาต่อโครงการภาครัฐในอนาคต เพื่อช่วยให้การจัดซื้อจัดจ้างในหน่วยงานของรัฐเป็นไปด้วยความราบรื่น สามารถใช้งานได้ตามระยะเวลาที่ต้องการ

Abstract

200597

The government procurement confront with certain obstacles due to numerous unforeseen factors. Such factors can result in abandoning contractual work by a contractor. The objective of this research is to investigate actual causes of work abandonment and their frequency. This research is conducted by collecting data and information from minutes of the office of Abandonment Scrutiny Sub-Commission meetings between January 2005 and December 2006. It is found that 94 government projects were abandoned during this period. Sixty-seven of them presented their notification of abandoning reasons. The researcher has conducted in-depth interviews in person with 24 contractors in order to compare consistency of information from both parties and found that the information is in conformance. In conclusion, the top three reasons of works abandonment are lacks of liquidity, increases in material, equipment, and gas prices and insufficient working capital due to working on several projects at the same time. This study also presents recommendation and guidelines for better contracts administration processes on future projects.