

## เอกสารอ้างอิง

- วชรภูมิ เบญจโอฬาร (2553) การบริหารงานก่อสร้าง, เอกสารประกอบการสอนวิชาการบริหารงานก่อสร้าง, มหาวิทยาลัยเทคโนโลยีสุรนารี, พิมพ์ครั้งที่ 5, 180 หน้า.
- Ammar, M.A. and Mohieldin, Y.A. (2002) Resource constraint project scheduling using simulation, *Construction Management and Economics*, 20(4), 323-30.
- Bean, J. C. (1994) Genetic algorithms and random keys for sequencing and optimization, *ORSA Journal on Computing*, 6 (2), 154–160.
- Chan, W.T., Chua D.K.H., and Kannan G. (1996) Construction Resource Scheduling with Genetic Algorithms, *Journal of Construction Engineering and Management*, 122(2), 125-132.
- Chassiakos, A.P. and Sakellariopoulos, S.P. (2005) Time-cost optimization of construction projects with generalized activity constraints, *Journal of Construction Engineering and Management* 131(10), 1115-24.
- Chen, H.L., O'Brien, W.J., and Herbsman, Z.J. (2005) Assessing the accuracy of cash flow models: the significance of payment conditions, *Journal of Construction Engineering and Management* 131(6), 669-76.
- Chen, P.H., and Weng H. (2009) A two-phase GA model for resource-constrained project scheduling, *Automation in Construction*, 18(4), 485–498.
- Dorigo, M., Maniezzo V., and Colomi A. (1996) Ant system: optimization by a colony of cooperating agents, *IEEE Transactions on Systems, man, and cybernetics, Part B: Cybernetics*, 26(1), 29–41.
- Elazouni, A. M. and Gab-Allah, A. (2004) Finance-based scheduling of construction projects using integer programming, *Journal of Construction Engineering and Management*, 130(1), 15-24.
- Elazouni, A. and Metwally, F.G. (2005) Finance-based scheduling: tool to maximize project profit using improved genetic algorithms, *Journal of Construction Engineering and Management* 131(4), 400-12.
- Elazouni, A. and Metwally, F.G. (2007) Expanding Finance-based scheduling to devise overall-optimized project schedules, *Journal of Construction Engineering and Management* 133(1), 86-90.
- Elbeltagi, E., Hegazy, T., and Grierson D. (2005) Comparison among five evolutionary-based optimization algorithms, *Advanced Engineering Informatics*, 19(1), 43-53.

- Ellis, R.D. and Kim, J.L. (2005) Development of a resource scheduling model using optimization, Proceedings of the Construction Research Congress 2005, April 5-7, San Diego, California.
- El-Rayes, K., and Jun D.H. (2009) Optimizing resource leveling in construction projects, *Journal of Construction Engineering and Management*, 135(11), 1172-1180.
- Eshtehardian, E., Afshar, A., and Abbasnia, R. (2008) Time-cost optimization: using GA and fuzzy sets theory for uncertainties in cost, *Construction Management and Economics* 26(7), 679-91.
- Feng, C.W., Liu, L., and Burns, S.A. (2000) Stochastic construction time-cost trade-off analysis, *Journal of Computing in Civil Engineering*, 14, 117.
- Gendreau, M. (2002) An Introduction to Tabu Search.  
[http://www.ifi.uio.no/infheur/Bakgrunn/Intro\\_to\\_TS\\_Gendreau.htm](http://www.ifi.uio.no/infheur/Bakgrunn/Intro_to_TS_Gendreau.htm).
- Glover, F. (1989) Tabu search-part I, *ORSA Journal on Computing*, 1(3), 190–206.
- Glover, F. (1990) Tabu search-part II, *ORSA Journal on Computing*, 2(1), 4–32.
- Glover, F., and Kochenberger, G.A. (2003) *Handbook of Metaheuristics*, Vol. 57, Boston: Kluwer Academic Publishers.
- Harris, R.B. (1978) *Precedence and Arrow Networking Techniques for Construction*, Wiley.
- Hegazy, T. and Ersahin, T. (2001) Simplified spreadsheet solutions II: overall schedule optimization, *Journal of Construction Engineering and Management* 127(6), 469-75.
- Hegazy, T. and Menesi, W. (2008) Delay analysis under multiple baseline updates, *Journal of Construction Engineering and Management* 134(8), 575-82.
- Hegazy, T. and Petzold, K. (2003) Genetic optimization for dynamic project control, *Journal of Construction Engineering and Management* 129(4), 396-404.
- Hegazy, T. (1999) Optimization of resource allocation and leveling using genetic algorithms, *Journal of Construction Engineering and Management*, 125(3), 167-175.
- Hillier, F. (2001) *Introduction to Operations Research*, 7th ed., Boston: McGraw-Hill.
- Ibbs, W. and Nguyen, L.D. (2007) Schedule analysis under the effect of resource allocation, *Journal of Construction Engineering and Management* 133(2), 131-8.
- Iyer, K.C. and Jha, K.N. (2006) Critical factors affecting schedule performance: evidence from Indian construction projects, *Journal of Construction Engineering and Management* 132(8), 871-81.
- Kartam, S., Ballard, G. and Ibbs, C.W. (1997) Introducing a new concept and approach to modeling construction, *Journal of Construction Engineering and Management* 123(1), 89-97.

- Kolisch, R., and Hartmann, S. (2006) Experimental investigation of heuristics for resource-constrained project scheduling: An update, *European Journal of Operational Research*, 174(1), 23-37.
- Leu, S.S., Chen, A.T. and Yang, C.H. (2001) A GA-based fuzzy optimal model for construction time-cost trade-off, *International Journal of Project Management*, 19(1), 47-58.
- Leu, S.S., and Yang, C.H. (1999) GA-Based Multicriteria Optimal Model for Construction Scheduling, *Journal of Construction Engineering and Management*, 125(6), 420-427.
- Leu, S.S., Yang, C.H., and Huang, J.C. (2000) Resource leveling in construction by genetic algorithm-based optimization and its decision support system application, *Automation in Construction*, 10(1), 27-41.
- Liu, S.S. and Wang, C.J. (2008) Resource-constrained construction project scheduling model for profit maximization considering cash flow, *Automation in Construction* 17(8), 966-74.
- Lorterapong, P., and Moselhi, O. (1996) Project-network analysis using fuzzy sets theory, *Journal of Construction Engineering and Management*, 122(4), 308-318.
- Lu, M. 2003. "Simplified discrete-event simulation approach for construction simulation." *Journal of Construction Engineering and Management* 129: 537.
- Lu, M., Lam, H.C., and Dai, F. (2008) Resource-constrained critical path analysis based on discrete event simulation and particle swarm optimization, *Automation in Construction*, 17(6), 670-681.
- Merkle, D., Middendorf, M., and Schmeck, H. (2002) Ant colony optimization for resource-constrained project scheduling, *IEEE Transactions on Evolutionary Computation*, 6(4), 333-346.
- Moder, J.J., Phillips, C.R., and Davis, E.W. (1983) *Project management with CPM, PERT, and precedence diagramming*, Van Nostrand Reinhold.
- Pan, N.H., Hsaio, P.W., and Chen, K.Y. (2008) A study of project scheduling optimization using Tabu Search algorithm, *Engineering Applications of Artificial Intelligence*, 21(7), 1101-1112.
- Park, H.K., Han, S.H., and Russell, J.S. (2005) Cash flow forecasting model for general contractors using moving weights of cost categories, *Journal of Management in Engineering* 21(4), 164-72.
- Russell, J.S. (1991) Contractors failure: analysis, *Journal of Performance of Constructed Facilities* 5(2), 163-80.

- Toor, S.R. and Ogunlana, S.O. (2008) Problems causing delays in major construction projects in Thailand, *Construction Management and Economics* 26(4), 395-408.
- Zadeh, L.A. (1965) Fuzzy sets, *Information and Control*, 8(3), 338-353.
- Zhang, H. and Li, H. (2004) Simulation-based optimization for dynamic resource allocation, *Automation in Construction*, 13(3), 409-20.
- Zhang, H., Li, H., and Tam, C.M. (2006) Particle swarm optimization for resource-constrained project scheduling, *International Journal of Project Management*, 24(1), 83-92.
- Zhang, H., Li, X., Li, H., and Huang, F. (2005) Particle swarm optimization-based schemes for resource-constrained project scheduling, *Automation in Construction*, 14(3), 393-404.
- Zhang, H., Tam, C.M., and Li, H. (2006) Multimode project scheduling based on particle swarm optimization, *Computer-Aided Civil and Infrastructure Engineering*, 21(2), 93-103.
- Zheng, D.X.M., and Ng, S.T. (2005) Stochastic time-cost optimization model incorporating fuzzy sets theory and nonreplaceable front, *Journal of Construction Engineering and Management*, 131(2), 176-186.