

185765

การถ่ายโอนความเสี่ยงไปให้กับบริษัทประกันภัยก็เป็นอีกทางเลือกหนึ่งในการจัดการความเสี่ยงในโครงการก่อสร้าง ซึ่งอุบัติเหตุหรืออุบัติภัยต่างๆในโครงการก่อสร้างมักจะเกิดขึ้นได้เสมอและมักจะนำไปสู่ความเสียหายที่เกิดขึ้นต่อตัวงานและบุคคลภายนอก รวมไปถึงข้อโต้แย้งและปัญหาต่างๆของการเรียกร้องค่าชดเชยระหว่างผู้รับเหมาก่อสร้าง บริษัทประกันภัย และบุคคลภายนอกที่ได้รับ ความเสียหาย การวิจัยในครั้งนี้ได้ทำการศึกษาสาเหตุและความเข้าใจของผู้รับเหมาก่อสร้างต่อการเรียกร้องค่าชดเชยที่มีต่อบริษัทประกันวินาศภัย โดยได้ทำการจำแนกประเภทของงานก่อสร้าง ออกเป็น 2 ประเภท ได้แก่ งานก่อสร้างอาคารและงานก่อสร้างโรงงาน ซึ่งในแต่ละประเภทของงานก่อสร้างได้ทำการจำแนกโดยแบ่งเป็น ประเภทของอุบัติภัย สาเหตุความเสียหาย และลักษณะความเสียหายตามลำดับ จากผลการศึกษาสามารถจำแนกสาเหตุออกมาเป็น 2 ชนิด คือ สาเหตุที่ควรเฝ้าระวังเป็นพิเศษในงานก่อสร้างอาคารและสาเหตุที่ควรเฝ้าระวังเป็นพิเศษในงานก่อสร้างโรงงาน และจากผลการวิจัยนี้ทางฝ่ายรับเหมาก่อสร้างสามารถนำข้อมูลไปใช้ประกอบในการวางแผนการจัดการ ความเสี่ยงเพื่อป้องกันความเสียหายและสามารถจัดทำประกันภัย C.A.R. ได้อย่างถูกต้อง ส่วนทางฝ่ายบริษัทประกันภัยสามารถนำข้อมูลไปใช้ประกอบในการพิจารณาเรื่องของมูลค่าความรับผิดชอบส่วนแรก และจัดทำแผนการอบรมบุคลากรในบริษัทรับเหมาก่อสร้างได้ถูกกลุ่มเป้าหมายมากยิ่งขึ้น

185765

The transfer of risks to the insurance company is one of the alternative methods for risk management in the building construction project. Accidents or unforeseen events can occur that may lead to the loss of the project itself and the third party involved, including the argument and other problems in claim reimbursement between the contractor, the insurer and the third party concerned.

This study has explored the causes and the understanding of practitioners for C.A.R. claim reimbursement against the insurer. Two types of Construction Projects namely General Building Construction, and Factory Construction are examined. Two main causes were found grouped into 2 categories which are Cause that needs special attention in General Building Construction and Cause that needs special attention in Factory Construction. Hopefully, from this research, the contractor can extract part/parts of this finding and use such extraction in planning of risk management which can lead to the correct arrangement of C.A.R. insurance policy. Likewise, the insurer can also use this finding to correctly underwrite the risks involved and correctly determine the first deductible sum and can better arrange the training to the correct target group of the contractor's employees.