

**Independent Study Title**            Management Information System for Construction Project Clerical Works at Atlanta Engineering and Consultant Company Limited

**Author**                                    Mr. Torpong Aubol

**M.S.**                                        Information Technology and Management

**Examining Committee**

Asst. Prof. Manop	Leurcharusmee	Chairman
Assoc. Prof. Prateep	Chankhong	Member
Lecturer Dr. Samerkae	Somhom	Member

**ABSTRACT**

The successful of construction project management depends on planning which must be done prior to commence the construction. Not only construction but the project clerical work management planning also is a significant matter because the project manger shall be able to further acknowledgement on the project status. Currently, construction industry is lacking of a tool, which assists to plan the project management. Therefore, some projects are unable to perform the construction continuously because of the impact of project problem.

The study aims to develop computer software for the management information system for construction project clerical works as well as to manage the relevant data in the project. The developed a computer program is practical and user-friendly furthermore, the output of program is able to identify when the project problem is occurred at any interval of the project. A computer program is designed for management in project information, purchasing and personal administration. Therefore, the project management is provided conveniently.