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This research aims to investigate the factors influencing project success on government
contractible administration. The 60 factors were comprehensively identified from contractors and
owners. The data is gathered from owners and contractors using questionnaire survey. Based on the
response obtained through data collection, the factors were then analyzed and ranked according to

their severity index, a combination of impact level and occurrence frequency, in order to determine

the critical factors.

The results reveal that the overall perception of the respondents on the factors is statistically
common. However, the factors ranked high severity from each group were discussed. It is hoped

that the critical factors identified in this survey would be carefully managed from involved parties

for better project management.





