

## ABSTRACT

Title of Research Paper : Management Process and Outcome of the Peoples' Quality  
of Life Development Project after the Construction of  
Banglang Dam Yala Province

Author : Mr. Sarit Sriin

Degree : Master of Arts (Social Development)

Year : 2001

---

This research comprises 3 objectives, i.e., 1. to study the process of the project's management, 2. to study the results of the project according to it's objectives, 3. to find out the problems and obstacles and means to solve them.

The data collection is done through the in-depth interview of 12 key-informants, 7 of them being people living in the relocated community, 5 of them being EGAT's officials working for the project. In addition, an impact survey of 94 villagers of the community was also carried out to get more socio-economic information.

Results of the study can be summarized as follows:

1. In the aspect of project management, considering as a whole, it is good as well as in the steps of planning, organizing, directing, supervising and evaluating. However, it is noticeable that the achievement according to the laid-out plan is not fulfill; the improvement is needed.

2. The results of work according to the objectives of the project are satisfactory, i.e., reaching the project's objectives; the people and community are satisfied; the EGAT's officials have the sense of work fulfillment.

3. Among problems and obstacles encountered are:

3.1 The construction work delayed because of heavy rainfall; the transport of construction materials and work were more difficult.

3.2 The public relation work and steps of work in getting monetary assistance are slow and not reaching targets.

Recommendations emerged from this study, among others, are 1. in the future, the construction plan should include the environment factor for better result. 2. EGAT. should provide sufficient information about it's policy and steps in receiving financial assistance to the people and community leaders in-time. 3. In transforming the policy to practice, steps and methods should be clearly and practically stated