

ชื่อวิทยานิพนธ์

การประเมินผลโครงการอาหารเสริมในโรงเรียนประถมศึกษา

ขนาดเล็ก สังกัดสำนักงานการประถมศึกษาจังหวัดอุดรธานี

ชื่อผู้ทำวิทยานิพนธ์ นายสุนทร พรหมโท

คณะกรรมการที่ปรึกษาวิทยานิพนธ์

..... ประธานกรรมการ
(รองศาสตราจารย์ ดร.ประยูร อษานานาม)

..... กรรมการ
(ผู้ช่วยศาสตราจารย์ ดร. อุดม จำรัสพันธ์)

บทคัดย่อ

การวิจัยนี้มีวัตถุประสงค์ เพื่อการประเมินผลโครงการอาหารเสริมใน
โรงเรียนประถมศึกษาขนาดเล็ก สังกัดสำนักงานการประถมศึกษาจังหวัดอุดรธานี
เกี่ยวกับด้านการวางแผนการดำเนินงาน การจัดการและการให้บริการแก่นักเรียน
การควบคุม กำกับ ติดตาม ประเมินผลและรายงาน กลุ่มตัวอย่าง ประกอบด้วย
หัวหน้าการประถมศึกษาอำเภอ ศึกษานิเทศก์ ผู้บริหารโรงเรียน และครูผู้สอน
จำนวนทั้งสิ้น 264 คน เครื่องมือที่ใช้ในการวิจัย เป็นแบบสอบถามที่ผู้วิจัยสร้าง
ขึ้นเอง การวิเคราะห์ข้อมูลโดยเครื่องคอมพิวเตอร์ เพื่อคำนวณหาค่าร้อยละ
ค่าเฉลี่ยเลขคณิตและค่าเบี่ยงเบนมาตรฐาน


สรุปผลการวิจัยได้ว่า ผู้ตอบแบบสอบถามมีความคิดเห็นเกี่ยวกับโครงการอาหารเสริมในโรงเรียนอยู่ในระดับ "มาก" ทั้งในเรื่องการวางแผน การดำเนินงาน เรื่องการจัดการและการให้บริการแก่นักเรียน และเรื่องการควบคุมกำกับติดตาม ประเมินผลและรายงาน

ส่วนปัญหาในการดำเนินงานอยู่ในระดับ "มาก" 3 อันดับแรกได้แก่เรื่อง การส่งนมไม่ตรงเวลา นักเรียนเกิดความเบื่อหน่ายในการบริโภคนมชนิดเดียว ระยะเวลาในการส่งนม ส่วนเรื่องเป็นปัญหาอยู่ในระดับ "น้อย" มีอยู่ 2 เรื่อง คือเรื่องขาดบุคลากรในการรับผิดชอบโครงการ และขั้นตอนการกำกับ ติดตาม ประเมินผลและรายงาน

THESIS TITLE : AN EVALUATION OF THE ADDITIONAL MEAL
PROJECT IN SMALL PRIMARY SCHOOL UNDER
THE JURISDICTION OF UDONTHANI
PROVINCIAL PRIMARY EDUCATION OFFICE.

AUTHOR : MR.SUNTORN PROMTHO

THESIS ADVISORY COMMITTEE :


..... Chairman
(Associate Professor Dr.Prayoon Arsanam)


..... Member
(Assistant Professor Dr.Udom Chumrutpan)

ABSTRACT

The purpose of this study was to evaluate the operation of the additional meal project in small primary schools concerning planning, managing and services, and monitoring, controlling, evaluating, and reporting. The subjects were 264 related personnel including heads of district primary educational supervisors, primary school administrators and teachers. A set of questionnaires was administered to collect data. The obtained data were analyzed by a computer program to find percentage, arithmetic mean, and standard deviation.

The respondents perceived that the operation of the project was highly performed. The significant problems were delaying of milk delivery, students boring of drinking the same milk, lacking of personnel managing project monitoring, controlling, evaluation, and reporting.