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Abstract

The aim of this rescarch is to study the style ard effect of Construction Project

* Administration Currently being used in the Thai construction Industry. A total of four

construction companics éonsisliug of two small-sized and large-sized firm arc investigated.
Information rclated to their practices within the three phases of a project namely : Pre-

constructicn, Construction and Hand-over are collected through an extensive interview

with their management position.

The results of the study inu'icaté that all" four managérs being interviewed realize
the standard practices fcr construction administration. In reality, hewever, these practices
are being used mostly by the large-sized firm but to a much less degree by the small-
sized firms. As a result, small firms tend to have more problems in their operations. A

checklist has been Developed to assist small-sized contractors  to perform their

construction activitics.
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