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This project looked into procedures of construction consultant sclection for
conslruction project in both private and government sectors. This is to determine appropriate
guidelines and criteria for the construction consultant selection process, which will reinforce the
project success. Questionnaire surveys were sent to owners in private and government scctors.
The results were analyzed statistically and corrclatively to determine the relationships of the

process between both scctors.

The outcome cxplained that both private and government scctors have the similar
sclection procedurcs. Nevertheless, the private scctor uscs fewer procedures. As to the question
whether the procedures order play any important role on the success of the project, both partics
agreed that cffective sclection procedures can bring project success. When comparing currcnt
practices to which is helped enhancing a project, the result of correlation analysis show that
both partics agrced in both major and minor factors. When compared sclection criteria that
influcnce project success, it is found that both scctors agree on major factors with minor

disagreement in minor factors.





