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ABSTRACT
The purpose of this independent study, titled Development of I'nrfgna]t.iosn §y§cr8n8for
Construction Project Management of Chiangmai S.P.S Construction Co., Ltd. The developed
information system is implemented as tool for help administration to decision efficiently about
pruject management .
Research methodology consisted of the use of an original leaming system, the enllection
of data, system analysis and design of the database system. The program is based on the use of
the Windows XP operating system and uses the Microsoft Access 97 program as database .

These programs is developed by Visual Basic 6.0.
The Development of Information System for Coustruction Project Management of

Chiangmai S.P.S Construction Co., Ltd was structured according to the three major store
procedures which are; a record of company’s project ,a record of company’s action and a report
for its project.

The result of this independent study has found development of Information System for
Construction Project Management of Chiangmai S.P.S Construction Co., Ltd is convenient for

construction project management . It’s an accurate , timeliness and efficiency for project

management .



